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RHIC Planning Working Group 
Delegates: 

1. Experiments: 2-4 delegates (per spokesperson) covering  
a. Physics 
b. Upgrades/R&D 
c. Operations 
d. Spin issues 

2. Machine: 2-4 delegates (per Thomas Roser) covering 
a. HI 
b. Spin 
c. EBIS 
d. e-cooling 
e. eRHIC 

3. Theory: 2 delegates 
a. HI (Kharzeev?) 
b. Spin (Vogelsang?) 

4. Other: 1-2 others (per Ludlam/Kirk) to balance the group after other delegates are 
picked 

Customers/observers – Kirk, Lowenstein, Aronson, Ludlam, [Paul, Chaudhari] 
 
 
Time line: 
August 
| 
| 
|WG mtg #1 
|BUPs due 
September 
|WG mtg #2 
| 
|WG mtg #3 
|PAC mtg  
October 
|WG mtg #4 
| 
| WG mtg #5 
|DSPs due 
November 
| 
|Retreat 
|Run 4 start 
| 
December 
|WG mtg #6 

| 
|  
|Holidays 
January 
| Draft Plan due 
| 
QM 04  Jan. 11-17, 2004 
 
|DOE Review of Plan 
| 
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